RESOLUTION 20-53

A RESOLUTION OF THE CITY OF PANAMA CITY BEACH, FLORIDA APPROVING A CHANGE ORDER TO THE CITY’S AGREEMENT WITH GULF COAST UTILITY CONTRACTORS, LLC, RELATED TO THOMAS DRIVE AND BEACH DRIVE UTILITIES IMPROVEMENTS - PHASE I IN THE TOTAL AMOUNT OF $36,960 FOR THE INCREASED COST TO FILL ABANDONED UTILITY PIPES.

BE IT RESOLVED by the City of Panama City Beach, Florida that the appropriate officers of the City are authorized to approve that certain Change Order #2 to the City’s Agreement with Gulf Coast Utility Contractors, LLC, related to the Thomas Drive and Beach Drive Utilities Improvements – Phase I to cover additional costs associated with valve replacement along with filling and grouting newly discovered abandoned pipes, in the total amount of Thirty Six Thousand, Nine Hundred Sixty Dollars ($36,960.00), as set forth in the Change Order attached hereto as Exhibit A and presented to the Council today.

This Resolution shall take effect immediately upon passage.

PASSED, APPROVED AND ADOPTED at the regular meeting of the City Council of the City of Panama City Beach, Florida, this 3rd day of July, 2020.

CITY OF PANAMA CITY BEACH

By: ________________
Mike Thomas, Mayor

ATTEST:

Mary Jan Bossert, City Clerk

Resolution 20-53
Gulf Coast Utility Contractors, LLC
13938 Hwy 77
Panama City FL 32409
850-265-9166
License: CU-C057185

Change Order
Order#: 2
Order Date: 12/10/2019

To: City of Panama City Beach
110 S Arnold Drive
Panama City Beach FL 32413

Project: 294
19-22 Thomas Dr & Beach Dr Utilities Imprc
110 S Arnold Drive
Panama City Beach FL 32413

The contractor agrees to perform and the owner agrees to pay for the following changes to this contract.

Ordered By: M. Shaeffer
Customer Order: 

Plans Attached
Specifications Attached

Description of Work

<table>
<thead>
<tr>
<th>Description of Work</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>Flowable Fill 4,000' of 6&quot; Pipe @ $8.45&quot;</td>
<td>33,805.00</td>
</tr>
<tr>
<td>Pour Sidewalk Removed by PCBUD per SY</td>
<td>55.00</td>
</tr>
<tr>
<td>Remove/ Replace 6&quot; Valve @ Dunes of Panama</td>
<td>3,100.00</td>
</tr>
</tbody>
</table>

Requested Amount of Change

Net change by previous Change Orders
The Contract Sum prior to this Change Order
The Contract Sum will be changed by this Change Order
The new Contract Sum including this Change Order will be
The Contract Time will be changed by

Requested Amount of Change

<table>
<thead>
<tr>
<th>Description of Work</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>The original Contract Sum was</td>
<td>1,888,510.00</td>
</tr>
<tr>
<td>Net change by previous Change Orders</td>
<td>-80,742.47</td>
</tr>
<tr>
<td>The Contract Sum prior to this Change Order</td>
<td>1,807,767.53</td>
</tr>
<tr>
<td>The Contract Sum will be changed by this Change Order</td>
<td>36,980.00</td>
</tr>
<tr>
<td>The new Contract Sum including this Change Order will be</td>
<td>1,844,727.53</td>
</tr>
<tr>
<td>The Contract Time will be changed by</td>
<td>14 Days</td>
</tr>
</tbody>
</table>

Owner: ___________________________  Date: ___________________________
Contractor: ___________________________  Date: ___________________________

EXHIBIT A